SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:44PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
i : : , 04-0120F4
Diary #: 290 Const Calendar Day: 392 D.ate. 01-Ju|-2013. Mon'day 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear, warm
Working Day If no, explain:
Diary: Dispute
General Comments
Bill Casey staff meeting 0800-0900. Track progress of FWS installation of mechanical piping and .
dehumidification systems. Track progress and inspect painting of ductile iron pipe. Misc MEP paperwork
and write diaries. FWS and ABF were reminded that the Department has not released any of the DIP
which was delivered to the site during June 2013 because the paperwork certifying this material has not
been submitted.
04-0120F4 Bid Item: 121 0-000-000.121 CCSF RECLAIM WATER (6 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 0.00 0.00 0.00 0.00 D
Diary: Dispute
6" DIP at PS-12 locations 121 0-000-000.121 —
lan Burkhart and Wayne Ellis worked from 0600 to 1400 removing sections of 6" CCSF reclaimed water
line from locations along the WB bridge where the PS-12 pipe supports are located. These sections were
removed because they are being replaced by sections of pipe with welded thrust collars attached.
At 0930, | went to the CCC paint yard at Pier 7 to track the progress of the painting of newly delivered
DIP. Dave Law was in the process of loading painted 6" DIP with welded thrust collars on his work truck
for transportation to the bridge. | informed him that this material arrived at the site without documentation
(packing slips, COCs, and Mill Certs) and it has not been released. | informed him that this material
cannot be incorporated into the work until it is released.
| discussed the paint work with Rubin Soto, CCC. He said that he had only put two coats of finish paint on
the DIP sections, not the three specified in the ATP for CCO 45S3 and S4. However, he felt that they
achieved the dry film thickness (DFT) of 12 to 15 mils prescribed in that ATP. He tested the finish coat
with a paint gage but could not consistently measure a minimum DFT of 12 mils. He informed me that he
would paint another coat then have METS buy off the DFT.
Dave Law took the painted 6" DIP with welded thrust collars to the bridge before | could inform him it
needed another coat of paint. In the afternoon, he returned the DIP to the yard for painting.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 290  Date: 01-Jul-2013 Monday
04-0120F4 Bid Item: 125 0-000-000.125 DOMESTIC WATER (2 1/2 NPS)
F.W. SPENCER AND SON, INC
Di ary: Dispute
Bike Path Piping 125  0-000-000.125 -
The 2 1/2" DW line has been installed with PS-3 clamps attached from PP 13S to PP 37S, with the
exception of the PS-7 at PP 28.
04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 8.00 2.00 0.00 10.00 D
Plumber/Pipefitter FOR TOM COLOMBO 8.00 2.00 0.00 10.00 |:|
Di ary: Dispute
Bike Path Piping 126  0-000-000.126 —~
Jim Perry, Barry Mallaney, and Rick Kiikvee spent the shift (10 hours) welding the diversion around the
belvedere light post pedestal at PP 121S.
Tim Esquival and Josh Johnson spent the shift were at PP 49S welding the pipe for the expansion joint.
Tom Colombo is the general foreman overseeing these activities.
At end of shift | inspected the work to date along the bike path. The 4" CA had been installed with PS-3S
pipe clamps from PP 15.5S to PP 37S. There is a PS-7 at PP 28S, but the pipe is not attached.
04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM
F.W. SPENCER AND SON, INC
Di ary: Dispute
Dehumidification System 128  0-000-000.128 =
Steve Gwizdak and Steve Moseley spent the shift working on the last sections of ductwork for the east
anchorage, EB bridge dehumidification system
CCO0-045 Bid Item: 002 0-IPP-EFA.045 Installation & Handling of Painted Pipe FA
CERTIFIED COATINGS COMPANY
Diary: Dispute
DIP Painting 002 O-IPP-EFA.045 -
At 0930, | went to the CCC paint yard at Pier 7 to track the progress of the painting of newly delivered
DIP.
| discussed the paint work with Rubin Soto, CCC. He said that he had only put two coats of finish paint on
the DIP sections, not the three specified in the ATP for CCO 45S3 and S4. However, he felt that they
achieved the dry film thickness (DFT) of 12 to 15 mils prescribed in that ATP. He tested the finish coat
with a paint gage but could not consistently measure a minimum DFT of 12 mils. He informed me that he
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 290 Date: 01-Jul-2013 Monday

would paint another coat then have METS buy off the DFT.
The pipe which still needed a final top coat is as follows:

3 each 6" DIP with welded thrust collar
2 each 6" DIP with flanged end
1 each 6" DIP with victaulic groove at one end

1 each 10" DIP with flanged end
1 each 10" DIP with victaulic groove

2 each 12" DIP with flanged end
1 each 12" DIP with victaulic groove

There was also a pallet of various sized DIP which had been sent off site to be trimmed. Rubin said that
they had completed the painting of these on Saturday and were ready to be shipped to the bridge.

| returned to the yard at 1600. All the pipe was in the paint enclosure except the 3 lengths of 6" with
welded thrust collars attached. Rubin indicated that ABF had taken away all the heavy sawhorses, so he
couldn't put all the pipe in the enclosure to paint. The pipe inside the enclosure had been painted, and he
and Danny Gorman would roll on the final coat on the 3 lengths of 6" DIP.

Rubin indicated that they began moving the pipe into the enclosure at approximately 1030, began painting
after lunch, and should be finished with the 3 each 6" DIP sections by end of shift at 1700.

CCO-266 Bid Item: 001 0-BMP-ALS.266 Bikepath MEP
F.W. SPENCER AND SON, INC

Diary: Dispute
Bike Path Piping 001 0-BMP-ALS.266

The 2 1/2" DW diversion from the bike path to the OB barrier at the emergency egress at PP 47 is
complete.
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